

SPDS Roadmap

Note: This is not a final schedule; rather, it is a tool to frame possible future developments and how they fall within WEST's regular development schedule.

Item	Details	Proposed Timing	Status
Consortia Scoped Analysis	Expands usage of SPDS to allow WEST members who are also members of other consortia to scope reports to those groups	January - June 2025: During SPDS Dev Phase 7	Done
HathiTrust Monograph Commitments (HT, WEST, CDL Collaboration)	- Incorporates HathiTrust monograph retention commitment data into SPDS - Enables use of SPDS by HathiTrust members who are not members of WEST	January 2026 - November 2026	Doing
Consortia Scoped Collections Analysis Pt 2	- Enable non-WEST libraries to use SPDS as part of a partner consortia - Consider pilot fee-for-service use of SPDS with a small cohort of these libraries	January to June 2027: During SPDS Dev Phase 8	Planning
Additional Opportunities (HT, WEST, CDL Collaboration)	- Expand on other opportunities as identified in the stakeholder engagement for the HT, WEST, and CDL Collaboration - Ex: make new commitments, digitized items, Gov docs, geographic distribution of commitments	2027-2028	Considering
Fee-for-Service Exploration	Explore enabling non members to pay to use some SPDS tools on a fee-for-service basis	2028	Considering
Shared Print Community Monograph Commitments (HT, WEST, CDL Collaboration)	Enable members of the shared print community beyond WEST, UC, and HathiTrust to submit and see monograph retention commitment data in SPDS	January 2029 - June 2029: During SPDS Dev Phase 9	Considering